

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PMGSY - Phase IX - Medak District - ""Construction of Bridge @ Km ½ to 1/3 on road from Khanapur K ZP road to Mardi via Khanapur thanda and Mardi Thanda Medak District"" - Revised Administrative Sanction along with Price escalation - Accorded- Orders- Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 1691

Dated:13-09-2012.
Read the following:-

- 1) G.O.Rt.No.330, PR&RD. (progs.II) Dept., Dt. 17-09-2010.
- 2) From the ENC (PR), PMGSY, HYd, Lr.No.W20/DEE.II/PMGSY AP 12 IX LB 07/MDK/10, Dt. 15.5.2012.
- 3) From the ENC (PR), PMGSY, HYd, Lr.No.W20/DEEV/MDK/ AP-12 IX LB 07/2012, dated 5-7-2012.

<<>>

ORDER:

In the reference first read above, Orders were issued according Original Administrative Sanction for an amount of Rs.89.67 lakh in respect of the work ""Construction of Bridge @ Km ½ to 1/3 on road from Khanapur K.ZP road to Mardi via Khanapur thanda and Mardi Thanda in Medak District"" under PMGSY Phase IX.

2. In the references 2nd and 3rd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Revised Administrative Sanction for an amount of Rs.90.19 lakh as against the Original Administrative Sanction of Rs. 89.67 lakh in respect of the work ""Construction of Bridge @ Km ½ to 1/3 on road from Khanapur K ZP road to Mardi via Khanapur thanda and Mardi Thanda in Medak District due to price escalation.

3. Government after careful examination of the proposal, hereby accord Revised Administrative sanction for an amount of Rs.90.19 lakh (Rupees Ninty Lakh and Nineteen Thousand only) indicating the State share of Rs. 52,445 (Rupees Fifty two Thousand Four Hundred and Forty five only) in respect of the work ""Construction of Bridge @ Km ½ to 1/3 on road from Khanapur K ZP road to Mardi via Khanapur thanda and Mardi Thanda in Medak District"" as against the Original Administrative Sanction of Rs. 89.67 lakh (Rupees Eighty Nine Lakh and sixty seven thousand only) due to price escalation has to be borne by the State Government under PMGSY Programme Phase IX. The amount chargeable is as follows:

OAS cost of above work : Rs.89.67 lakh

Now RAS required as follows:

a) Amount chargeable from State Govt.
Share towards and price escalation : Rs. 0.52 lakh

Total RAS required : Rs.90.19 lakh

p.t.o.

::2::

4. The ENC (PR), PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.

5. This order issues with the Concurrence of the Finance Department vide their U.O.No.21376/466/Expr.PR&RD/12, dated 13.08.2012.

6. A copy of this order is available on the internet and can be accessed at www.ap.gov.in/goir .

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

C.R.BISWAL
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad
The Superintending Engineer, PR, Medak District.
The District Treasury Officer, Medak District.
The Accountant General, Andhra Pradesh, Hyderabad.
Copy to:
The P.S to Minister (Panchayat Raj &RWS)
The Finance (Expr. PR&RD) Department.
Sc/Sf.

//FORWARDED BY ORDER//

SECTION OFFICER.